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PA G E  0 2  •  T H E  P R O J E C T  AT  A  G L A N C E

HOW DEVELOPMENT FINANCE WORKS
Development finance funds the acquisition, construction, conversion or
improvement of property over a defined period. Its outcome depends less on any
single figure than on how the site, the plan, the costs, the funding, the legal rights
and the repayment route fit together.

One project, seven stages

SITE A site is identified and the entity that will own and deliver it is set up.

PREPARE Planning and professional work reaches the stage the documents require.

MODEL Costs, values, funding and timetable are modelled in an appraisal.

COMMIT Equity and debt are committed under formal documents, with security agreed.

RELEASE Finance is released in agreed stages as conditions are met.

MONITOR Progress, costs and the funding still available are reported and checked.

REPAY Sales, refinancing or another documented event is intended to repay it.

Stages 1 to 3 come before funding, stage 4 is the commitment, stages 5 and 6 run through the
build and stage 7 comes at the end. In practice the stages overlap, and the order, documents and
controls differ between projects. The pages that follow take each part in turn and set out what a
reader should expect to see and which questions are worth asking.

W H Y  T H I S  M AT T E R S  N OW

In its Agents’ summary of business conditions for October 2026, the Bank of England
reported that demand for new residential development finance was particularly weak,
and that developers were seeking extensions of existing facilities where completed
properties were difficult to sell.S1

The summary reflects intelligence gathered from businesses in the six weeks to early October
and is not a forecast. It is a reminder that build costs, sales timing and refinancing conditions do
not always move together, which is when the capital stack, the cost-to-complete position and
the repayment plan most need to be understood.
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PA G E  0 3

IMPORTANT INFORMATION

The purpose of this guide

This guide explains, in general terms, how property development projects are commonly
funded, monitored and repaid. It is written for qualifying private investors. It is general
educational information. It is not an offer to invest, a personal recommendation, or financial,
legal or tax advice, and it does not describe any current investment opportunity.

FJP Investment’s role

FJP Investment acts as an introducer. It identifies and reviews opportunities before deciding
whether it is prepared to introduce them, provides information, and introduces interested
qualifying investors to the relevant third-party provider.

FJP Investment does not provide personal investment, legal or tax advice, assess suitability or
make the investor’s decision. It does not hold investor money, manage developments, control
drawdowns, value property, monitor construction or make payments, and does not approve,
endorse or guarantee any provider, project or outcome. Investment capital is paid to the
recipient specified in the provider’s official documentation, never to FJP.

FJP Investment is not authorised or regulated by the Financial Conduct Authority.

Investment risk and protection

Capital is at risk. Development finance and other private debt investments can be illiquid, and
investors may lose some or all of the capital invested. Returns and repayment depend on the
provider, the legal structure, the progress of the project and the event intended to repay it.
Property backing, a registered charge, a security trustee, professional involvement and
monitoring do not guarantee recovery.S2

Regulatory, Financial Ombudsman Service and Financial Services Compensation Scheme
protection may not apply. Where it can apply, it depends on the particular firm, activity and
product, and must be checked for each investment.S2 S3 Independent regulated investment,
legal or tax advice may be appropriate, particularly where the amounts are material, the
structure is unfamiliar or the investor is resident outside the United Kingdom.

P U B L I C AT I O N  N O T E

First published November 2026. Information and sources checked to 1 November 2026. Product
terms, legislation, regulatory requirements and tax guidance can change. Confirm the current
position before acting.
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PA G E  0 4  •  S T R U C T U R E

IDENTIFY THE PROJECT, THE BORROWER
AND THE ASSET OWNER
An investment is made with a particular legal entity under a particular document.
That entity may not own the site or carry out the development.

HYP OT H E T I CA L  ST R U CTU R E  •  FO R  I L LU ST R AT I O N  O N LY

Money Contract Ownership Security

INVESTOR

The investor pays capital to the issuer under the
investment document.
The instrument sets out what the issuer owes the investor and when.

ISSUER OR LENDER

The issuer lends the funds to the borrower.
A facility agreement sets out what the borrower owes the issuer.

BORROWER
AND PROPERTY-
OWNING SPV

In this example one company borrows the funds and owns the site.

The SPV is the registered owner of the development asset.

SITE OR
DEVELOPMENT ASSET

BORROWER / SPV
grants a legal charge over the site in favour of

ISSUER OR NAMED SECURITY TRUSTEE

Other projects separate the borrower, developer and property owner, or have no issuer. The investor does not hold this
charge directly unless the documents say so. FJP Investment sits outside this chain.

Why the distinction matters

The investor’s rights run against the entity named in the investment document. Investing in an
issuer does not automatically give the investor direct ownership of, or security over, the
underlying property. A project SPV, a company formed to own or deliver one development,
separates the scheme from a wider group but does not by itself remove risk. Borrower interest
and investor payments are separate obligations (page 11).

01

Who owes the
investor money?

02

Which entity owns
the site?

03

Which entity receives
and uses the capital?

04

Which documents
connect those entities
and obligations?
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PA G E  0 5  •  C A P I TA L

SHOW WHERE EVERY POUND COMES FROM
—AND WHERE IT GOES
A sources-and-uses statement sets out what a project is expected to cost and how
each part of that cost is to be funded. The two sides should balance, and the timing
of each source matters as much as its amount.

S O U R C E S U S E S R A N K I N G

SENIOR DEVELOPMENT
FINANCE

MEZZANINE OR
SUBORDINATED,
WHERE PRESENT

OTHER DOCUMENTED
FUNDING, WHERE
APPLICABLE

DEVELOPER EQUITY

SITE ACQUISITION

CONSTRUCTION AND
PROFESSIONAL COSTS

PLANNING OBLIGATIONS
AND STATUTORY COSTS

FINANCE COSTS AND FEES

CONTINGENCY

RANKS FIRST

Senior debt is intended to be
repaid ahead of other capital,
according to the documents
and security.

Subordinated capital ranks behind
senior debt and ordinarily carries
greater risk.

BEARS LOSS FIRST

Equity is ordinarily repaid last and
is the first to absorb a fall in value.

Illustrative only and not to scale. Not every project uses every source, and the documents, not the diagram, set
the ranking.

Reading the sources

Developer equity is capital contributed by the
developer or its shareholders. An equity
contribution shown in a forecast has not
necessarily been paid. Ask when it is
contributed, in what form and whether it can be
withdrawn. Check whether any source is
conditional, such as sales deposits that can only
be used once released or grant that depends
on milestones.

Reading the uses

The uses side shows what the money pays for
and when. Finance costs and fees are
themselves a use of funds, so a longer
programme can increase the total required.
Contingency is an allowance for cost that cannot
yet be foreseen. It is part of the budget, not
spare capital.

K E Y  M E S S A G E

A balanced statement at the start is only the first test. The more useful question is
whether committed, available funding still covers the remaining cost at each stage of
the build.
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PA G E  0 6  •  R E A D I N E S S

A SITE IS NOT YET A COMPLETED
DEVELOPMENT
Development readiness is not one condition. It is a collection of separate positions
and documents, each of which may be satisfied, partly satisfied or still outstanding
when finance is arranged.

CONDITION WHAT IT  ESTABLISHES WHAT IT  LEAVES OPEN

Ownership and title Which entity owns the land, on what
terms, and which rights and
restrictions are recorded against it.

Whether the scheme can be built,
what it will cost or what it will
be worth.

Planning position Whether permission exists for the
proposed scheme, and on what
conditions and obligations.

Conditions, obligations and time
limits that may still need to be met or
paid for.

Building control and
statutory requirements

The approvals and compliance
needed to build and, later, to occupy.

These run separately from planning
and are evidenced through their
own processes.

Design and specification What is to be built and to
what standard.

Parts of the design may still be
developing after work starts.

Building contract and
appointments

Who builds and who designs, at what
price and on what terms.

Packages not yet let, and price
movement through variations
or claims.

Surveys, rights, access
and utilities

Ground conditions, legal and physical
access, and the connections the
scheme needs.

Findings that alter cost or
programme; third-party consents.

Conditions before
drawdown

What must be satisfied before the
first, or any later, release of finance.

Meeting a condition does not remove
the risk it relates to.

Lenders commonly ask a professional to review these matters before money is released. Homes
England’s published scope for monitoring surveyors on its own loans, for example, asks for an
initial report covering planning requirements, statutory approvals, ground conditions, access
rights, the building contract and insurances.S4 That scope applies to England and to Homes
England’s own lending; private lenders set their own requirements.

J U R I S D I C T I O N

Planning, building control and land registration differ between England, Wales, Scotland and
Northern Ireland. The project documents and legal advice in the relevant jurisdiction establish
the position.
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PA G E  0 7  •  A P P R A I S A L

THE APPRAISAL IS A MODEL—TEST
THE ASSUMPTIONS
A development appraisal brings together expected costs, revenues, timing and
finance. It is built from assumptions, and it changes as the project changes.

The project equation

Expected completed value Achieved prices, sales rate and timing

− Land and acquisition costs Price paid, taxes and fees on purchase

− Construction costs and contingency Contract price, preliminaries, allowance
for the unforeseen

− Professional and statutory costs Design and consultant fees,
planning obligations

− Sales and marketing costs Agents, legal costs and incentives
on sale

− Finance costs Interest and fees for as long as debt
is outstanding

= Modelled project surplus before tax and other items Often compared with a target
developer return

Each line rests on an assumption that can be tested: the build programme and cash-flow timing,
construction cost, contingency, finance cost, sales rate and achieved prices. Homes England’s
published monitoring scope treats the original appraisal, build programme and cash-flow
statement as the reference point against which later changes in cost and time are measured.S4

How a delay moves several lines at once

THE
PROGRAMME
EXTENDS

Costs rise. Site running costs and
preliminaries continue for longer.

Interest grows. Debt stays
outstanding longer, adding interest
and possibly fees.

Receipts move. Sales or refinancing
proceeds arrive later than modelled.

Repayment slips. The repayment
date may need to be extended.
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PA G E  0 8  •  VA L U E S

ONE PROJECT CAN HAVE SEVERAL
DIFFERENT VALUES
A valuation is an opinion on a stated basis, at a stated date, on stated assumptions
and for a stated purpose. A development can carry several values at once, and each
answers a different question.

OPINIONS OF VALUE CASH

CURRENT SITE
VALUE
The land as it
stands today.

WITH PLANNING
The site with the
relevant planning
position.

WORKS TO DATE
The site plus the work
completed so far.

GDV
Estimated value of
the completed
scheme.

NET PROCEEDS
Cash actually
received after the
costs of sale.

Gross development value (GDV) is the estimated value of the completed scheme on the valuer’s
stated basis, date and assumptions. It is not cash already available for repayment. The basis,
date, assumptions and permitted reliance of any valuation all matter, and a valuation addressed
to a lender may not be relied on by anyone else.

Three ratios, three different denominators

LOAN-TO-COST (LTC)

Debt compared with the defined
project cost.

LOAN-TO-VALUE (LTV)

Debt compared with a stated
valuation at a stated date.

LOAN-TO-GDV (LTGDV)

Debt compared with the estimated
completed value.

H Y P O T H E T I C A L  E XA M P L E  •  N O T  A  L I V E  O P P O R T U N I T Y

£10.0m defined total
development cost

£6.0m senior development
facility, taken as fully drawn

£12.0m estimated completed
value (GDV)

LTC: £6.0M ÷ £10.0M = 60%

LTGDV: £6.0M ÷ £12.0M = 50%

Same debt, different denominators. Bars drawn to a common scale. No
LTV is shown because no current value is assumed.

Neither ratio describes the risk on its own. The practical position changes if accrued interest or fees
are added to the debt, if the cost figure excludes finance costs or contingency, if other debt ranks ahead
or alongside, or if the completed value moves. A ratio is only meaningful when the amount of debt, the
definition of cost, the valuation basis and date, and the ranking are all known.
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PA G E  0 9  •  D R AW D OW N S

WHY DEVELOPMENT FINANCE IS OFTEN
RELEASED IN STAGES
A facility is commonly committed at the start but released over time. Linking each
release to conditions, completed work and updated cost information gives the
lender a point of control at each stage.

SITE
ACQUISITION

ENABLING
AND GROUND‐
WORKS

SUB‐
STRUCTURE

FRAME AND
ENVELOPE

FIT-OUT AND
SERVICES

PRACTICAL
COMPLETION

01 02 03 04 05 06

Illustrative milestones. Each release follows a request, a review and, where required, a monitoring certificate.

A drawdown review may consider

Work completed since the last release

Expenditure to date

The updated programme

The current cost to complete

Contingency remaining

Compliance with agreed plans and
finance conditions

Whether undrawn finance and other
committed sources are still adequate

The monitoring surveyor’s role

A monitoring surveyor reports, for a named client and within a defined scope, on matters such
as progress, cost, programme and drawdown. RICS publishes practice information for members
advising those who provide finance on real estate developments.S5 In Homes England’s scope
for its own loans, the surveyor’s certificate is a condition of each drawdown, and Homes
England takes no responsibility for the accuracy of the reports.S4 Ask who the client is, what is
in scope and who may rely on the report.

K E Y  M E S S A G E

A monitoring report assists the party that instructed it. It does not manage the project,
transfer the developer’s responsibility or guarantee that the scheme will complete or that
the finance will be repaid.
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PA G E  1 0  •  CO S T  T O  CO M P L E T E

THE MOST IMPORTANT NUMBER MAY
CHANGE DURING THE BUILD
Cost to complete is the current estimate of what it will take to finish the project
to the required standard. It is a live assessment, not the unused balance of the
original budget.

A four-part checkpoint

1 BACKGROUND Cost incurred to date: what has been spent so far, checked against work done.

2 REVISED COST TO
COMPLETE

Everything still needed to
finish, including a
remaining contingency
allowance.

COMPARED
WITH

3 FUNDING AVAILABLE

Undrawn committed
finance and other funding
actually available.

=

4 HEADROOM OR
SHORTFALL

The funding headroom or
shortfall after allowing for
the remaining costs and
contingency.

Boxes show the comparison, not amounts. Contingency sits inside the cost estimate in box 2; it is a budget allowance,
not a separate source of money.

Homes England’s published monitoring scope, for example, requires a cost-to-complete
estimate in the initial report, updated monthly against the original appraisal, with observations
on anything that could push costs or the completion date beyond current estimates.S4 Check
whether the revised cost to complete includes a remaining contingency allowance. Compare
that total with undrawn committed finance and other funding actually available. A shortfall
may require additional equity, further debt or an agreed change to the scheme. Do not count
contingency twice or treat a budget allowance as an additional source of funding.

What useful progress reporting should reveal

Programme — the current estimated completion
date against the original

Physical progress — what has been built since
the last report

Cost movement — changes to the cost to
complete, and why

Variations — changes to the design or contract

Sales position — reservations, exchanges
and completions

Funding adequacy — whether available funding
still covers the remaining cost

Material issues — disputes, claims, consents or
contractor difficulties

Corrective action — what is being done, by whom

Next report — when the next written update
is due
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PA G E  1 1  •  I N T E R E S T

A STATED RATE STILL NEEDS A SOURCE
OF CASH
The interest rate in a finance document is an obligation, not evidence that cash is
available to meet it. A development often produces little or no income until units
are sold or the scheme is refinanced, so how interest is met matters.

ARRANGEMENT HOW IT GENERALLY WORKS ASK

Paid during the term The borrower pays interest periodically as it
falls due.

Where does the cash come
from before sales?

Retained Part of the facility is allocated to interest rather
than construction. The facility terms determine
when it is drawn and added to the debt.

Is the retention sized for the
full term, including delay?

Accrued or rolled up Interest builds up unpaid and becomes payable
later, usually on repayment.

What will the total amount due
at exit be?

Capitalised Unpaid interest is added to the amount owed;
further interest may be charged on it if the
documents provide.

Does interest compound, and
how often?

Repayment-
dependent

Payment depends on sales, refinancing or
another event at the end.

What happens if that event
is delayed?

“Rolled up” and “capitalised” are sometimes used loosely; the documents determine which
applies. An interest retention allocates part of the facility to interest rather than construction. It
does not by itself establish when that amount is drawn or added to the outstanding debt; the
facility terms determine this. Where unpaid interest is capitalised, the amount owed increases,
and further interest may be charged on it if the documents provide.

Two obligations, two payment paths

BORROWER Interest under the facility agreement LENDER OR
ISSUER

ISSUER Payments under the investment instrument INVESTOR

These are separate obligations under separate documents. Their rates, amounts and payment dates
may differ, and an issuer’s ability to pay investors may depend on what it receives from the borrower.

Tax. The treatment of interest, including any withholding and the position of non-UK residents, depends
on the structure and individual circumstances. This guide does not address it; independent tax advice
may be appropriate.
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P R O P E R T Y  D E V E L O P M E N T  F I N A N C E  E X P L A I N E D

PA G E  1 2  •  S E C U R I T Y

PROPERTY BACKING IS ONLY AS
STRONG AS THE LEGAL POSITION
AND RECOVERABLE VALUE
Secured debt gives a creditor rights over specified assets if the borrower does
not pay. Those rights depend on who granted them, over what, how they were
registered and who else has a claim. They do not fix the amount that will
be recovered.

Illustrative recovery from property
subject to fixed charges

PROCEEDS FROM SELLING THE
CHARGED PROPERTY

Less applicable costs of preserving and
realising that property

Then fixed-charge claims in their
applicable priority

Any surplus passes to the
company or relevant insolvency
estate for further distribution

This example concerns fixed charges over
property. Floating-charge recoveries follow
different statutory rules, including priority
claims and amounts reserved for unsecured
creditors.S6 The security documents, applicable
law and facts determine the actual distribution.

Eight questions to examine

01 Which entity grants the security?

02 Which asset is charged?

03 Who legally owns that asset?

04 Is the charge fixed, floating or both?

05 Where and when is it registered?

06 Who holds it, and who may enforce it?

07 Which creditors rank ahead, alongside or behind?

08 What costs and delays could affect recovery?

Two public records, two different functions

A charge created by a UK company is registered on the company’s public record at Companies
House. If it is not registered within 21 days, it may be difficult to recover the debt if the company
becomes insolvent.S7 For registered land in England and Wales, HM Land Registry records legal
charges against the title, and registered charges rank between themselves in the order they are
entered on the register unless the register records otherwise.S8 Scotland and Northern Ireland
keep separate land registers. Registration is important, but it does not prove the value of the
asset, the validity of every contractual step or the amount that enforcement will recover.
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PA G E  1 3  •  R E PAY M E N T

CONNECT THE MATURITY DATE TO
A REAL REPAYMENT EVENT
The finance documents state when the debt is due. The repayment
plan explains where the cash to repay it is expected to come from.
A maturity date does not itself create that cash.

Principal repayment routes

COMPLETED-UNIT SALES Depends on buyer demand, mortgage availability, prices
and sales rate.

SALE OF THE WHOLE
DEVELOPMENT

Depends on investor demand and pricing for the
completed asset.

REFINANCE
Into longer-term or replacement debt. Depends on
lender appetite, valuation and rates.

OPERATING OR
RENTAL INCOME

Where the structure supports it. Depends on occupancy
and income.

ANOTHER DOCUMENTED
SOURCE Only as the documents provide.

REPAYMENT
OF THE
FINANCE

If costs, programme or exit assumptions change

01 What changed, and when? 05 Which extension, waiver or default
provision applies?

02 What does the updated cost to
complete show?

06 What is the revised sales or
refinancing evidence?

03 Is additional capital required, and
from whom?

07 Who controls the next action?

04 What happens to interest and the
debt balance?

08 When will investors receive the next
written update?

K E Y  M E S S A G E

A delay is not automatically a default, and an extension or restructure is not
automatically a recovery. The documents and the facts determine the position, and a
change of plan should come with updated cost, funding and exit information.
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WHY INVESTORS USE FJP
Since 2013, FJP Investment has worked directly with qualifying private investors,
introducing selected alternative investment opportunities with clear
communication throughout.

SELECTED OPPORTUNITIES

FJP reviews an opportunity’s
commercial basis and
documentation before deciding
whether it is prepared to
introduce it.

CLEAR INFORMATION

FJP helps investors obtain and
navigate the provider’s
information, understand the
broad structure and process, and
frame useful questions.

A CONSISTENT CONTACT

Where appropriate, an FJP contact
remains a point of contact after
the introduction, forwards
provider updates and helps
maintain communication.

How FJP works with investors

01

UNDERSTAND

Discuss the
investor’s interests
and the areas they
wish to explore.

02

PRESENT

Share selected
opportunities
available to the
investor’s
category.

03

INFORM

Provide the
available
information and
help the investor
navigate it.

04

CONNECT

Introduce the
investor to the
provider for direct
questions.

05

SUPPORT

Help maintain
communication
through the investor
journey.

The investor makes the decision, applies and contracts directly with the relevant provider, and pays
funds to the recipient specified in the provider’s official documentation, never to FJP.

FJP at a glance

2013
ESTABLISHED

£420m+
COMBINED VALUE OF INVESTMENTS INTRODUCED THROUGH FJP
INVESTMENT AND FJP DISTRIBUTION

The £420m+ figure is an estimated cumulative gross value of capital introduced through FJP Investment’s private-
investor activity and the FJP Distribution network. This figure does not represent completed or realised investments.

R E A DY  F O R  A  CO N V E R S AT I O N ?

Speak with FJP Investment about the types of property,
development-finance and other opportunity it introduces
and the information available for each. Your FJP contact
can explain how the introduction process works and
what happens next.

Call: +44 20 7183 0343

Email: info@fjpinvestment.co.uk

Visit: www.fjpinvestment.co.uk
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PA G E  1 5

SOURCES AND PUBLICATION INFORMATION
The public sources supporting the marked statements in this guide are listed below. Each title
links to the underlying material so readers can review it and check the latest position.

S1 BANK OF ENGLAND

Agents’ summary of business conditions – October 2026
Corporate credit conditions, including residential development finance. Published 30 October 2026. Accessed 1
November 2026.

S2 FINANCIAL CONDUCT AUTHORITY

Unregulated loan notes and mini-bonds: don’t risk your savings on promises of high returns
Statement on asset-backed claims, security trustees and protection. Published 20 August 2026. Accessed 1
November 2026.

S3 FINANCIAL SERVICES COMPENSATION SCHEME

Investments: what we cover
How protection depends on the firm, activity and product. Accessed 1 November 2026.

S4 HOMES ENGLAND / GOV.UK

Lot 3 – Monitoring surveyor – Initial report
Monitoring scope for Homes England loans; applies to England. Published 10 July 2026. Accessed 1
November 2026.

S5 RICS

Lender’s Independent Monitoring Surveyor, 1st edition
Practice information for RICS members. Reissued 5 September 2025. Accessed 1 November 2026.

S6 HM REVENUE & CUSTOMS / GOV.UK

HMRC as a preferential creditor
Policy paper; section 3 sets out the broad order of payment in formal insolvency. Published 30 November 2020.
Accessed 1 November 2026.

S7 COMPANIES HOUSE / GOV.UK

Register a charge (mortgage) for a limited company
Charge registration and the 21-day time limit. Last updated 1 February 2026. Accessed 1 November 2026.

S8 HM LAND REGISTRY / GOV.UK

Practice guide 29: registration of legal charges and deeds of variation of charge
Written for conveyancers; applies to England and Wales. Updated 10 August 2026. Accessed 1 November 2026.

Publication

First published November 2026.
Research cut-off: 1 November 2026.
FJP Investment Limited, company
number 08577024.

Methodology

Marked statements are supported by primary public material
from UK regulators, government bodies, a public lender’s
published practice and a professional body, each opened and
checked on 1 November 2026. General explanations describe
common practice; the documents for each opportunity
always take precedence. The worked example on page 8 is
hypothetical. FJP business information is taken from FJP
Investment’s own records.
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https://www.bankofengland.co.uk/agents-summary/2026/october-2026
https://www.fca.org.uk/news/statements/unregulated-loan-notes-mini-bonds-dont-risk-savings-promises-high-returns
https://www.fscs.org.uk/what-we-cover/investments/
https://www.gov.uk/government/publications/homes-england-property-financial-and-development-services-framework-2026-to-2030/lot-3-monitoring-surveyor-initial-report
https://www.rics.org/profession-standards/rics-standards-and-guidance/sector-standards/construction-standards/black-book/lenders-independent-monitoring-surveyor
https://www.gov.uk/government/publications/hmrc-as-a-preferential-creditor/hmrc-as-a-preferential-creditor
https://www.gov.uk/guidance/register-a-charge-mortgage-for-a-limited-company
https://www.gov.uk/government/publications/registration-of-legal-charges-and-deeds-of-variation-of-charge/practice-guide-29-registration-of-legal-charges-and-deeds-of-variation-of-charge
https://www.fjpinvestment.co.uk/


UNDERSTAND THE PROJECT.
FOLLOW THE CAPITAL. EXAMINE
THE EXIT.
Explore selected UK property, private-credit and alternative
investment opportunities with an established introducer that helps
qualifying investors understand the structure, evidence and intended
repayment route.
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This guide provides general educational information only. Capital is at risk and investments may be illiquid.
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